

R/R Status of Different Narmada Projects

Indira Sagar Project

- (i) **It is an ambitious Hydro Electric Project of the State and a part of the Complex of four Projects imparting regulated releases to all the other three Projects.**

Submergence of affected villages - 250
No. of affected families - 44083

Total Land Acquired & Transferred for I.S.P. :-

* Submerged Agricultural land - 46116 Hec.
* Submerged Abadi land - 798 Hec.
* Submerged Forest Land - 40332 Hec.
* Submerged Other Land - 6653 Hec.

Total Submerged Land 93697 Hec.

Updated information Indira Sagar Project:-

Out of 250 affected villages, 38 villages are such in which only Govt. Land will be affected families are given below-

PARICULARS	Total Affected Families	Shifted Familes	Balance Families
Old FRL	40026	40024	2
Revised FRL	263	263	0
Revised BWL	205	9	196
TAPU	111	93	18
FRL TO MWL	2785	867	1918
HARSUD WARD No. 9,12 & 13	693	690	3
TOTAL	44083	41946	2137

In this project 75 villages are fully submerged and 137 villages including Harsud town is to be partially affected.

Award of all 212 villages in old FRL, 3 villages in TAPU, 79 villages in FRL to MWL, 88 villages in Revised FRL and 26 villages in Revised BWL, 38 villages in BWL (Survey Error), 11 Villages in Error found by Survey of India at FRL, 1 Village Error Found by Survey of India at BWL, 94 Villages in Rest 25% Land and 23 villages by Order of High Court (922 Houses) have been passed.

Payment position of compensation :-

Till date an amount of Rs. 76228 lacs as compensation amount, Rs. 22393 lacs as SRG, Rs. 24533 lacs as Rehabilitation Grant & Transportation Grant in old FRL.

And an amount of Rs. 282.90 lacs as compensation amount, Rs. 0.01 lacs as SRG, Rs. 29.04 lacs as RG & TG in TAPU.

And an amount of Rs. 1033 lacs as compensation amount, Rs. 375 lacs as RG & TG in Harsud ward No- 9, 12 & 13,

And an amount of Rs. 3260 lacs as compensation amount, Rs. 5.00 lacs as SRG, Rs. 1291 lacs as RG & TG in FRL to MWL & Back water,

And an amount of Rs. 2100.21 lacs as compensation amount, Rs. 654.55 lacs as SRG, Rs. 173.32 lacs as RG & TG in Revised FRL,

And an amount of Rs. 798.77 lacs as compensation amount, Rs. 4.35 lacs as SRG, Rs. 100.87 lacs as RG & TG in BWL.

And an amount of Rs. 687.46 lacs as compensation amount, Rs. 11.61 lacs as SRG, Rs. 102.14 lacs as RG & TG in BWL (46 villages).

And an amount of Rs. 64.33 lacs as compensation amount, Rs. 16.38 lacs as SRG, Rs. 3.81 lacs as RG & TG in FRL (Survey of India)

And an amount of Rs. 110.06 lacs as compensation amount, Rs. 24.38 lacs as RG & TG in BWL (Survey of India)

And an amount of Rs. 367.60 lacs as compensation amount, Rs. 235.77 lacs as SRG, Rs. In Rest 25% Land.

And an amount of Rs. 611.33 lacs as compensation amount, Rs. 1.58 lacs as SRG, Rs. 269.56 lacs as RG & TG in By the order of Hon'ble High Court (922 Houses) has already paid to the PAF's.

For resettlement of project affected families 34 R&R sites have been selected and all 34 sites are fully developed.

4973 plots allotted to project affected families at resettlement sites.

Omkareshwar Project

Affected Land:-

Agricultural land	-	3533.58 Hec.
Abadi Land	-	60.65 Hec.
Forest Land	-	5277 Hec.
Other Land	-	1273 Hec..

Total 10144.23 Hec.

In Omkareshwar Project 31 villages will be affected, out of this 3 villages will be such in which Govt. land will be affected. Land acquisition proceedings and rehabilitation has to take place in 27 villages at FRL, details of families are given below -

PARICULARS	Total Affected Families	Shifted Familes	Balance Families
Old FRL (14 Villages)	4640	3179	1461
Revised FRL & BWL (17 Villages)	886	28	858
TAPU (4 villages)	260	20	240
Unviable Unit (3 villages)	174	0	174
TOTAL	5960	3227	2733

Award of all 27 villages in old FRL, 7 villages in TAPU, 13 villages in revised FRL and 20 villages in revised BWL, 8 village in Rest 25% Land have been passed and affected area is 3533.58 Hec. Of land has been acquired. Out of 5960 Project affected families. 3227 families have been resettled.

Payment position of compensation :-

In this project 6543.19 lacs as compensation amount, 1592.34 lacs as SRG, 2230.60 lacs as RG and TG in old FRL,

And amount 502.68 lacs as compensation amount, 193.90 lacs as SRG, in Revised FRL,

And an amount of Rs. 525.29 lacs as compensation amount, Rs. 1.60 lacs as SRG, Rs 575.54 lacs as RG and TG in BWL,

And an amount of Rs. 716.68 lacs as compensation amount, Rs. 195.05 lacs as SRG, 137.05 lacs as RG & TG in TAPU have already been paid to the PAFs.

And an amounts of Rs 132.13 lacs as compensation amount, Rs. 3.15 lacs as SRG, Rs. 81.11 lacs as RG in Unviable Unit.

And an amount of Rs. 25.87 lacs as compensation amount Rs. 19.83 lacs as SRG in Rest 25% Land.

For resettlement of project affected families 12 R&R sites have been selected and all 12 sites are developed. 1706 plots allotted to project affected families at resettlement site.

Sardar Sarovar Project

Sardar Sarovar Project is an Inter State Project in which four riparian States are involved & Madhya Pradesh is just one of them. The whole gamut of R&R is governed by the provisions of Narmada Water Disputes Tribunal; (NWDT) Award and R&R Policy of the State Govt. The coordinating Agency for these States is Narmada Control Authority (NCA) which is a statutory body having been constituted under NWDT Award and similarly, the R&R Sub-group is an institution established under Narmada Water Scheme. These institutions are empowered to take decision in regard to the process of R&R to be adopted by the States for the PAFs of SSP and such decisions taken by them have the legal force.

Supreme Court Directions Dated 18.10.2000 for SSP

Construction of the dam will continue as per the Award of the Tribunal.

- Further raising of the height will be only pari passu with the implementation of the relief and rehabilitation and on the clearance by the Relief and Rehabilitation Sub-group. The Relief and Rehabilitation Sub-Group will give clearance of further construction after consulting the Grievance Redressal Authorities.
- The permission to raise the dam height beyond 90 meters will be given by the Narmada Control Authority from time to time, after it obtains the above-mentioned clearances from the Relief and Rehabilitation Sub-group and the Environment Sub-group.
- If for any reason differences in implementation of the Award arise and the same cannot be resolved in the Review Committee, the committee may refer the same to the prime Minister whose decision, in respect thereof shall be final and binding on all concerned.
- Every endeavour shall be made to see that the project is completed as expeditiously as possible.

Directives of Hon'ble Supreme Court dated 15.3.05 in WP(C) 328/2002 for SSP:-

- All the applicants who were both permanently and temporarily affected by submergence, by reason of raising of the height of the dam to the present height would be entitled to the benefit of the rehabilitation package.
- Even where a major son belonging to PAF did not possess land separately he would be entitled to grant of a separate holding of 2 hect. land

Report of the Sardar Sarovar Project Relief and Rehabilitation Oversight group

In the light of the observations of the Supreme Court in its order dated 17th April 2006, the Prime Minister constituted the Sardar Sarovar Project Relief & rehabilitation Oversight Group (OSG) under the Chairmanship of Shri V.K. Shunglu, former Controller and Auditor General of India with Prof. G.K. Chandha, former Vice Chancellor, Jawaharlal Nehru University and Dr. Jaiprakash Narayan, Convener, Loksatta as members. The mandate of the Group was "to verify the status of the rehabilitation in Madhya Pradesh of the families affected by the raising of the height of the Sardar Sarovar Dam from Elevation Level (EL) 110.64 mtrs to EL 121.92 mtrs".

The Oversight Group's report on the status of rehabilitation in Madhya Pradesh of the PAF was submitted to the Prime Minister through the Ministry of Water Resource on 3rd July 2006 .

Recommendations of the Report of Over Sight Group regarding SSP.

4.11 (a) An action plan should be prepared for 37 sites classified as good. This plan should be based on 100 per cent survey of PAFs assigned to these sites and should spell out dates by which current habitation will be vacated and new sites occupied. Based on provision of services, health and education, electricity connections etc., NCA may monitor shifting of PAFs to resettlement sites. NCA would need to be considerably strengthened to do so.

Compliance on the Recommendation of Over Sight Group- An Action plan for shifting of the PAFs on 37 Good R&R Sites was submitted to NCA on 26/09/06. Distt. Administration has been given the responsibility of shifting of the PAFs and guidelines were given vide Orders dated 09 / 10 /06 and 11 / 10 / 06 regarding constitution of Village Level Rehabilitation Committee and Distt. Level Rehabilitation Committees respectively.

(b) A programme of up-gradation of all sites classified as Average or Poor and of seven sites reserved for PAFs between Dam height 121.92 mtrs. and 138 mtrs needs to be drawn up. A connected issue relates to 4404 PAFs who were entitled to land for land, who opted for SRP and from amongst whom nearly 4190 have purchased land of their choice. Land purchases at places of their choice may well preclude many of them from setting at the R&R sites assigned to them. Increase in number of PAFs accepting cash instead of resettlement supports this and should be taken into account.

Compliance -Proposal-The up gradation work for R&R Sites has already been completed. Out of 4528 PAFs eligible for Land allotment, 2902 PAFs have purchased 6109.36 Ha. of agricultural land against their 2032.808 Ha. submerged land as indicated in Table'B' .

(c) About 4751 claims were forwarded by GRA to NVDA for verification and settlement. While some of these have already been disposed of, the number is not

very large. NVDA under the superintendence of GRA would therefore be required to dispose of all claims before arriving at a final list of PAFs.

Compliance -Out of 4751 cases of GRA 4588 cases have been resolved. After this GRA MP ordered that all pending cases will be heard and disposed off by GRA.

(d) Supreme Court had directed that major sons would also be entitled to land where the PAFs are entitled to land. NVDA should confirm to NCA that this exercise has been completed even in respect of major sons whose cases were rejected earlier in view of a different interpretation.

Compliance -In compliance to the directives of Hon'ble Supreme Court dated 15th March' 2005 all Major Sons of eligible PAFs were already included in the Action Taken Report. Therefore no Major Son was deprived of this benefit.

(e) All functions in relation to SSP in M.P. are to date performed by NVDA. The District Administration has played at best a supportive role. Considering the kind of field work required and the time available it may be desirable for the district administration to be more directly involved in planning and implementation of the several actions required for securing compliance with NWDT award and Supreme Court directions. The modus vivendi is within the competence of GOMP.

Compliance -To involve Distt. Administration in R&R of PAFs, directions have been issued vide NVDD's order dated 01 / 08 / 06.

(f) GOMP should, within two months prepare a plan of action, assign milestones, secure approval of R&R Sub-Group and commence action for resettlement of PAFs upto FRL.

Compliance – The ATR from EL 121.92 m up to FRL 138.68 m was submitted to NCA & GRA on 25.3.08.

(g) Monitoring to secure compliance should remain the responsibility of NCA. NCA would certainly need considerable support. The kind of support, which became available to OSG was clearly predicated on an extraordinary situation which required NSSO to achieve deadlines by diverting staff from other projects. Ministry of Water Resources needs to evolve mechanisms to provide adequate professional support to NCA to discharge its obligations.

Compliance -It relates to Narmada Control Authority .

Present Status of R&R of Sardar Sarovar Project-

In Sardar Sarovar Project, the main target was to resettle the PAFs affected at dam height 121.92 m. The land acquisition awards of all 177 villages affected at this dam height have been passed. Out of 28795 affected families, 24421 families have been extended the benefit of rehabilitation package and the entitlement of 4374 families has been rejected due to some or the other reasons.

The provision of Special Rehabilitation Package has already been endorsed by Shunglu Committee. 4190 PAFs who were eligible for allotment of land at dam height EL 121.92 m., had opted SRP for their rehabilitation. Out of which 2696 PAFs have purchased agricultural land admeasuring 5914.394 ha. in lieu of their 1874.300 ha. of acquired land.

All the PAFs at dam height of 121.92 m. have been extended R&R Package as per the norms of NWDT Award and R&R Policy of the State as indicated in Table 'A'.

At dam height 138.68 m. (FRL) 37729 families are affected. Out of these 5555 have been resettled in Gujarat and 32174 families have been resettled in Madhya Pradesh. Tehsil wise details of resettlement are given in table 'C' and 'D'.

88 Relocation sites have been developed for the resettlement of oustees who opted for resettlement in Madhya Pradesh.

Tehsilwise Details of R&R of PAF's included in M.P. A.T.R. of EL. 121.92 M.

Table 'A'

S. No.	Name of Tehsil No. of village affected	Total No. of PAF upto 138.68 m.	Total No. of PAF upto EL 121.92 m.	No. of PAF Already Resettled in Gujarat	No. of M.P. PAFs Resettled in M.P.	Remarks
1	2	3	4	5	6	7
1	Alirajpur 22	2155	1925	1705	220	
2	Kukshi 37	9732	7732	1403	6329	
3	Barwani 40	8868	7159	2224	4935	
4	Thikri 27	5801	2839	3	2836	
5	Manawar 22	4036	1722	82	1640	
6	Dharamपुरi 19	7150	2895	0	2895	
7	Kasrawad 10	362	149	0	149	
	Grand Total 177 villages	38104	24421	5417	19004	

Details of Land Purchased by PAFs from SRP upto Dam Height 121.92 m.

Table 'B'

S. No.	Name of Tehsil	No. of LFL PAFs Opted for SRP.	No. of LFL PAFs purchased agricultural land as per their entitlement.		
			No. of PAFs	Land Acquired from PAF (in Ha.)	Land Purchased by PAF (in Ha.)
1	2	3	4	5	6
1	Alirajpur	69	52	16.410	105.463
2	Kukshi	1774	1268	976.930	2902.190
3	Barwani	1639	795	639.782	1715.617
4	Thikri	210	163	62.242	341.300
5	Manawar	444	373	168.052	758.230
6	Dharamपुरi	46	42	10.201	85.594
7	Kasrawad	8	3	0.683	6.000
	Total:-	4190	2696	1874.300	5914.394

Status of R&R of PAF's Affected upto Dam height frl 138.68m.

Table-'C'

S.No.	Name of Tehil	Net No. of PAFs to be rehabilitated.	No. of PAFs resettled upto 138.68 m.			Balance to be resettled			Remarks
			In Guj.	In MP	Total	In Guj.	In MP	Total	
1	2	3	4	5	6	7	8	9	10
1	Alirajpur	2186	1794	392	2186	0	0	0	
2	Kukshi	9615	1383	8232	9615	0	0	0	
3	Barwani	8566	2292	6274	8566	0	0	0	
4	Thikri	5780	4	5776	5780	0	0	0	
5	Manawar	4067	82	3985	4067	0	0	0	
6	Dharampuri	6958	0	6958	6958	0	0	0	
7	Kasrawad	532	0	532	532	0	0	0	
8	Maheshwar	25	0	25	25	0	0	0	
	Total	37729	5555	32174	37729	0	0	0	

Status of R&R of PAFs Affected Upto Dam height 138.68 m. FRL (MP to MP)

Table 'D'

S No	Name of Tehsil	Total no. of PAFs rehabilitated in MP	Entitlement of PAFs				Package Extended						Balance				Remarks
			Land for Land & House plot	Only House Plot	Only cash	Total	Opted for SRP	Did not opt SRP (Allotted land)	House Plots Allotted	Cash in lieu of H.P.	Only cash	Total No. of PAFs to whom package extended.	Land for Land & House plot	Only House Plot	Only cash	Total	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Alirajpur	392	98	176	118	392	69	29	102	74	118	392	0	0	0	0	
2	Kukshi	8232	1897	5375	960	8232	1846	51	4771	604	960	8232	0	0	0	0	
3	Barwani	6274	1761	3636	877	6274	1646	115	3944	- 308	877	6274	0	0	0	0	
4	Thikri	5776	231	5545	0	5776	224	7	4591	954	0	5776	0	0	0	0	
5	Manawar	3985	483	3488	14	3985	483	0	2465	1023	14	3985	0	0	0	0	
6	Dharampuri	6958	50	6908	0	6958	50	0	5133	1775	0	6958	0	0	0	0	
7	Kasrawad	532	8	524	0	532	8	0	524	0	0	532	0	0	0	0	
8	Maheshwar	25	0	25	0	25	0	0	25	0	0	25	0	0	0	0	
	Total	32174	4528	25677	1969	32174	4326	202	21555	4122	1969	32174	0	0	0	0	

MAN PROJECT

Dam Site at Village Jeerabad, Tehsil Gandhwani, Distt.Dhar
Full reservoir level- 297.65 M

Submergence affected villages- 17

Affected Land:-

* Private land	-	803.661 Ha.
* Revenue Land	-	381.407 Ha.
* Forest Land	-	4.393 Ha.

Total 1189.461 Ha.

Updated information regarding Man Project:-

Man is a completed project in which 993 families (including major sons) of 17 villages have been affected at FRL 297.65 m. The land acquisition awards of all 17 villages have been passed. Total amount of Rs.401.36 lacs as land acquisition award has been paid to the PAFs. The PAFs have been resettled in 4 developed R&R sites. 239 PAFs have been allotted residential plot, rest have opted for grants in lieu of residential plot and are settling at the place of their own choice. Out of 448 PAFs entitle for land for land, 62 have been allotted agricultural land and balance families are opted for special rehabilitation package in lieu of land. These 339 PAF have taken the amount of Rs. 615.67 lacs as special rehabilitation grant and have purchased 596.964 has. of agricultural land.

JOBAT PROJECT

Dam site- Village Waskal Tehsil Alirajpur, Distt. Jhabua
Full reservoir level- 260.17 M
Submergence affected villages- 13

Affected Land:-

* Agricultural land	-	798.49 Ha.
* Forest Land	-	388.38 Ha.
* Other Land	-	123.22 Ha.

Total 1310.09 Ha.

Updated information regarding Jobat Project:-

In Jobat project 2019 families (including major sons) of 13 villages are affected at FRL 260.17 m. The rehabilitation of all 2019 affected families have been completed. The land acquisition awards of all 13 villages have been passed and Rs. 1017.82 lacs have been paid as compensation to the PAFs. The affected families are resettled in 2 R&R sites.

UPPER BEDA

Dam site- Vill. Nemmit, Tehsil Jhirniya, Distt. Khargone
Full reservoir level- 317 M
Submergence affected villages - 14

Affected Land:-

Private land	-	1037.570 Hec.
Govt. Land	-	206.780 Hec.
Forest Land	-	14.240cHec

Total 1258.590 Hec.

Updated information regarding Upper Beda Project:-

In Upper Beda Project 14 villages have been affected at FRL 317 m. Out of this 13 villages will be affected partially and 1 village will be fully submerged. The R&R plan of this project have been already prepared. 16 land acquisition cases of 14 villages have to be passed, out of this 14 land acquisition cases have already been passed.

In Uperbeda Project 1497 Project affected families are there. Out of which 452 families have been given full benefits of R & R and 98 families have been given partial benefits.

LOWER GOI PROJECT

Dam site- Between Vill. Uttar Panchpula and Dakshin Panchpula, Tehsil
adn Dist. Barwani

Full reservoir level- 300 M

Submergence affected villages – 9

Affected Land:-

Private land	-	866.562 Hec.
Govt. Land	-	552.796 Hec.

Total -----
1419.358 Hec.

First Stage - Land acquisition award in two villages (Uttar Panchpula and Dakshin Panchpula) have been passed and compensation has been paid.

Second Stage – Section 4, Section 6 and Section 9 notification in 9 villages are complete. Process of award preparation is in progress.

The R&R plan of Lower Goi in Barwani District is approved by Govt. of India, Ministry of Tribal Affairs. This Project will provide irrigation to the tune of 13760 Hec. in the District.

Conclusions- The R&R Plans of Upper Narmada in Mandla District, Halon in Dindori District are approval by Govt. of India. The R&R Plan of Hoshangabad, Handia, Boras, Rosara, Basaniya, Atariya & Raghapur are in planning stage. Narmada Valley Development Authority is committed to rehabilitate the PAFs and extend them all their due rights and privileges as per the provisions of the Policy in all the other projects and as per NWDT Award in case of SSP. Continuous monitoring and all out efforts are being made in this regard.

Net Planning :- By way of net planning 580 PAFs are benefited under different schemes and are funded for Rs. 84.65 lacs.

Rojgar Mela :- Nvda has organized 10 special job fairs with a view to provide employment to educated youths belonging to families displaced due to different projects. 6633 youths were benefited by offering employments by different private firms.